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DAT1E; 08/14/82

FROM: ERAD BIUNING, OSC, EERB, RESPONSE SECTION #2, U.S. EPA

TO: R. EfcWDEN, BRANCH CHIEF, EERB, US EPA, CHICAGO, IL..
D. BRUCE, SECT. CHIEF, EERB, US EPA, CHICAGO, IL....
S. PROUT, OFF. REG. COUNSEL, US EPA, CHICAGO, IL....
M. O'MARA, ESS, US EPA, CHICAGO, IL
T. LESSER, OPA, US EPA, CHICAGO, IL
T. JOHNSON, US EPA, OSWER, WASHINGTON D.C
U.S. COAST GUARD, DISTRICT 9
U.S. FISH AND WILDLIFE SERVICE, IL,
R. O'HARA, IEPA,

(VIA FAX)
(VIA FAX)
(VIA FAX)
(VIA FAX)
(VIA FAX)
(VIA FAX)
(VIA FAX)
(VIA FAX)
(VIA FAX)

SUBJECT:: LAN8ON CHEMICAL SITE, EAST ST. LOUIS, IL

POIREPl POLHEP 9

SITE NO: RX
D.O. NO; 7460—05-230
FES PONS II AUTHORITY: CERCLA
NPL STATUS: HOT ON THE NFL
STATE NOTIFICATION: IEPA
STATUS OF ACTEON MEMORANDUM: SIGNED ON 06-18-92
START DATE: 26/01/92

1. SITUATION: 08/08/92 - 08/14/92

WEATHER: SUNNY and PARTLY CLOUDY, 65 - 90 F.

This Lamson chomical site is located at 31st Street and Piggott East
St. Louis, Clair County, IL. The 5-acre site consists of a main
building containing several process storage tanks, an outside
bermed area containing process storage tanks, and a storage shed.
The sit* was Jfound to contain 45 process storage tanks and 46 drums
and containers. The site is located in a residential area,

The facility at one time produced alkyd resins and emulsion
copolyvers used in formulating paint* and floor waxes. In
addition, the facility nay have stored or handled PCB-containing
capacitor oils at the site, accounting for PCBs being found in on-
site soil savples and tank samples.
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The Bite is estimated to have approximately 100,000 gallons of
mostly resin-like waste, with half being PCB contaminated.

A small group of residents, a couple of news crews, and a couple of
radio station* showed up outside the site on 08/11/92. The
residents expressed interest on actlvites at the site and potential
health concerns. The OSC talked to the news people and residents
about site activities.

2. ACTIONS TAKEN

The asbestos removal was completed on 08/10/92. Approximately 21
cubic yairds oi* asbestos material was removed. Tanks T013, T015,
and T020 were pumped into drums. All base/neutral liquids in tanks
and drums on site were bulked into a storage pool on site, some of
the basct/neutral liquid was pumped through a carbon filter and a
sample was collected. The sample of the filtered liquid was then
sent to a lab for analyses. Flammable liquid tanks were bulked
into other flammable liquid tanks with low volumes. The solidified
sludge pile was mixed some more and a sample of this was collected.
The crew also performed general site cleanup in preparation for a
1-2 w«ek bruak. when disposal arrangements are made, site work
will stnrt up again.

3. FUTURE ACTIVITIES

- continue pimping PCB contaminated liquids into drums, will
twitch to bulk loads if disposal approval is received next
week.

- Pump flammable liquids for disposal at fuel blending facility.

- Decontaminate all tanks, cut and send metal to scrap yard.

- Ship :PCB solids and debris.

- Decontaminate building structures as appropriate.

- Take confirnation samples for PCB'a to determine status of
clean-up work.

4. COSTS (as Of 08/11/92)

ERC« TAT
AMOUNT BUDGETED $565,000.00 $57,000
COSTS TO DATE $303,206.58 $31,000.00 (estimated)
AMOUNT REMAINING $261,793.42 $26,000.00


